
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with Interview) 

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL) 

SH 7 PEL 
Public Notice for Professional Consultants 

REGION: (HQ) ~ STATEWIDE               

PUBLIC NOTICE PHASE  3  Week Ad  March 10
th

 March 17
th

, March 24,  2011 
 

FIRST ADVERTISEMENT               03/10/2011 

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                    *03/31/2011 

 SHORT LIST PANEL MEETING                         04/19/2011 

 SHORT LIST APPROVAL  (Chief Engineer)                        04/22/2011    

            NOTIFICATION                                                                             04/25/2010  

 

SELECTION PHASE 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                *05/10/2011 

            CHIEF ENGINEER SELECTION/APPROVAL                         05/13/2011 

            NOTIFICATION                                                                             0 5/16/2011  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *05/27/2011  

 AUDIT REQUESTED                           *05/27/2011 

 AUDIT COMPLETED                  06/08/2011 

 COST NEGOTIATION MEETING             *06/10/2011 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION     *06/30/ 2011- 7/10/2011 

 

 

*Activities that involve consultant  


